

6-Day Work Plan & Deliverables

Ayush is away this week. This is your guide for the six days. The goal is real, working progress on both modules by the time he's back — not just a good understanding of the project. Move fast: try to let reading stretch past Day 1, and don't wait on a perfect understanding before you start building — you'll clarify details as you go, via your question list and clearing them.

Priority order: CAS Parser v2 first (it has working code to extend, so it's the faster path to real output), then Onboarding. Both should have at least real, working progress by Day 6 — not just one of them.

If you're stuck for more than 1–2 hours on something blocking, ask Siddharth immediately rather than losing a day to it. Use AI tools (Claude, etc.) aggressively to speed up reading, boilerplate, and research — that's expected, not a shortcut to feel bad about. Just don't let it replace actually understanding what you're shipping.

Day 1 (Monday) — Full Context, Same Day

Do:

- Read [01_Project_Overview.md](#) and [02_Reading_Guide_and_Competitor_Scorecard.md](#).
- Read all four PRDs and the Design Brief. Don't take detailed notes on everything — flag what's directly relevant to what you'll be building (PRD-01 and PRD-02 especially) and skim the rest for context.
- Fill in the Competitor Scorecard for all 11 competitors — use AI tools to speed this up (e.g., have Claude help you summarize each doc into the table format) rather than manually reading every word of every document.
- Get your local development environment set up and the existing CAS Parser prototype running — do this in parallel/early in the day so it's not a blocker later.
- End of day: write your "What I Understand This Project To Be" doc (short — half a page is fine) and your open-questions list. Check the PRDs' own "Open Questions" sections first; only escalate what's genuinely unanswered.

Deliverable by end of day: Competitor Scorecard (all 11) + understanding doc + question list + working local environment with the existing CAS parser running.

Day 2 (Tuesday) — CAS Parser v2, Push Hard

Do:

- Start building against PRD-01 directly. Work through these in order, as fast as you can while keeping test coverage:
 1. Direct vs. Regular plan classification (FR-5/FR-6)
 2. ARN/broker code capture (FR-7/FR-8)
 3. Error-message pass (FR-12–FR-14): wrong password, scanned PDF, generic failure
- Write tests as you go, matching the existing codebase's pattern — don't save testing for later.

Deliverable by end of day: All three items above implemented with tests, committed.

Day 3 (Wednesday) — Close Out CAS Parser v2

Do:

- Finish the Import Review frontend screen (confidence badges, direct/regular badges, manual override for low-confidence AMFI matches) — this is the last major piece of PRD-01.
- Verify dedupe behavior on re-upload (PRD-01's FR requirement — no duplicate transactions).
- Write the README (setup instructions, how to request a test CAS file) — this was already flagged as the last remaining item in the original build spec.

Deliverable by end of day: PRD-01 substantially complete — open a pull request for review. Note in the PR description anything you deliberately deferred or simplified.

Day 4 (Thursday) — Onboarding, Start Building

Do:

- Switch to PRD-02. This is a from-scratch build, so move quickly on structure first, polish later:
 - Phone + OTP auth screen (PRD-02 FR-2/FR-2a) — the OTP verification logic itself can be a straightforward implementation; don't over-engineer the return-visit PIN/biometric piece, that's flagged as a future PRD in the doc.
 - The four-question flow + household/family step (PRD-02's "Onboarding Questionnaire (Draft)" section has the exact structure and copy direction to build against).
- Visual polish follows the Design Brief's direction (rounded, Apple-inspired, DM Sans/Manrope) but don't block on exact pixel values — the Design Schema isn't locked yet, so a clean, reasonable interpretation is the right target for this week, not pixel-perfection.

Deliverable by end of day: Working auth screen + questionnaire flow (functional, navigable end-to-end), even if visual polish is rough.

Day 5 (Friday) — Onboarding, Finish the Loop

Do:

- Complete the family/household setup step and the resume-where-you-left-off behavior (PRD-02 FR-8).
- Wire the onboarding flow's final step into the CAS import flow you built Days 2–3 — this is the actual payoff moment per the PRD ("your portfolio just appeared"), and proving this handoff works end-to-end is more valuable than any other single thing you could build this week.
- Fix anything broken from Day 4 rather than letting bugs pile up.

Deliverable by end of day: End-to-end flow working: signup → questionnaire → family setup → CAS import → data visible. Open a pull request for the Onboarding work.

Deliverables Checklist (all six days)

- ☐ Competitor Scorecard (all 11 rows)
- ☐ "What I Understand This Project To Be" document + open questions list
- ☐ Working local dev environment
- ☐ CAS Parser v2: Direct/Regular classification, ARN capture, error messages, tests
- ☐ CAS Parser v2: Import Review frontend, dedupe verification, README — PR opened
- ☐ Onboarding: auth (phone + OTP), questionnaire flow, family setup
- ☐ Onboarding → CAS import handoff working end-to-end — PR opened
- ☐ End-of-week summary document

How to Log Progress

Keep everything in the [05_Your_Tasks](#) folder in Drive as you go, not saved for the end — so Siddharth or the team can check in mid-week if needed. Open pull requests as you finish each module rather than one at the very end, so review isn't a bottleneck on Ayush's first day back.