

MF-only MVP Roadmap

Wealth management platform — mutual fund module. Prepared for investor update. Today: Jul 14, 2026.

Goal

Ship a working mutual-fund tracking MVP by **1st of August**, built on the already-functioning CAS-parser pipeline (casparser + mfapi.in + XIRR/FIFO gains). Scope is deliberately MF-only — equity/broker integration is explicitly out of this MVP.

Timeline

Phase	Dates	Owner	Key deliverables
Foundation	Jul 14–18	PM + Claude Code (no engineer needed)	CAS-parser hardened against real multi-interval statements (multi-format, edge cases, re-upload dedupe); UI design schema locked (philosophy, non-negotiables, first mockup); engineer hiring closed
Build	Jul 19–24	PM + 1st engineer (assumes start ~Jul 21)	Production-shaped DB migrated to cloud; real auth wired; dashboard screens built — holdings table, summary cards, allocation view
Complete	Jul 25–Aug 1	PM + engineer	Full analytics dashboard (XIRR, capital

Phase	Dates	Owner	Key deliverables
			gains/FIFO/grandfathering, import-review UX); polish pass; one-login single-user account structure
Launch	Aug 2–15	PM + engineer	QA/bug bash, tax-disclaimer/legal pass, investor demo build, buffer for slippage

The one dependency that governs this whole timeline

Everything downstream of Jul 18 assumes the first engineer starts around Jul 21. This is not a scheduling nicety — it's the single variable that determines whether mid-August holds. If hiring slips a week, the Build and Complete phases compress or the launch date moves by the same amount; there's no hidden slack to absorb it elsewhere in the plan. Foundation phase work (parser hardening, design schema) does not depend on the hire and proceeds regardless.

What's already de-risked

The CAS-parser pipeline (parsing, NAV enrichment, XIRR, FIFO capital gains with grandfathering) is built and working — this roadmap is about production-hardening and UI, not building the core engine from scratch. That's the main reason mid-August is a realistic target rather than a hopeful one.

UI design schema (Foundation phase deliverable)

Design philosophy: Apple-inspired — clarity over decoration, numbers-first hierarchy, restrained motion, trust through precision. Narrative layout (summary → composition → detail) rather than a dense reporting wall, which is a direct differentiator against Mprofit's current UX per the earlier competitive analysis.

Non-negotiables:

- Light and dark mode from day one, not bolted on later
- One accent color; gains/losses use semantic green/red, not the brand accent
- One corner radius value, one type family (two weights max), tabular figures on every number
- Every screen understandable without a legend or tooltip

First visual mockup: delivered above (portfolio summary cards, holdings table, allocation breakdown) — reflects the philosophy above and is the starting reference for the Build-phase engineer.

Explicitly out of scope for this MVP

- Equity/broker integration (Zerodha, Groww, etc.)
- MFCentral live API / Account Aggregator (blocked on ARN/RIA registration — separate track)
- Multi-member family accounts (single-login only for MVP)